CASE STUDY

Realign flood defences
to increase cqastal and
intertidal habitat

Project Summary

Title: North Trimley Marsh Habitat
Creation

Location: Trimley, Suffolk, England
Technique: Managed realignment
Cost of technique: £££££

Overall cost of scheme: £££££
Benefits: £££££

Dates: 1998-2010

Mitigation Measure(s)
Realign flood defences to increase
coastal and intertidal habitat 16.5ha of new habitat created through managed
Create compensatory habitat to realignment scheme at North Trimley Marsh
offset impacts

How it was delivered
Delivered by: Harwich Harbour
Authority

Partners: Department for
Transport, Department for
Environment, Food and Rural
Affairs; Centre for Environment,
Fisheries and Agriculture
Science; The Royal Society for
the Protection of Birds; Natural
England; Suffolk County Council;
Environment Agency; Eastern Sea
Fisheries Joint Commission (now
Eastern Inshore Fisheries and
Conservation Authority).

All images © Royal HaskoningDHV copyright and database rights 2013

Background and issues

In October 1998, the Harwich Haven Authority (HHA) scheme. Part of the package was to develop a habitat
commenced works to deepen the approach channel to creation scheme to compensate for potential impacts
the Haven Ports. As a condition of obtaining the various on the Stour and Orwell Estuaries Special Protection
permissions to carry out the deepening, a Mitigation Area (SPA). To this end, 16.5 ha of intertidal habitat was
and Monitoring Package (MMP) was agreed with the created through managed realignment at North Trimley
Department of the Environment, Food and Rural Affairs Marsh. This habitat represents 0.5 % of the total SPA
(Defra) and the Department for Transport (DfT) to designated area.

minimise the potential environmental impacts of the
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Step-by-step

The Trimley managed realignment site is situated on
the east bank of the Orwell Estuary, approximately two
nautical miles upstream from Felixstowe. The site now
consists of approximately 16.5 ha of intertidal mudflat
fringed with developing pioneer saltmarsh.

The site was created on arable land. The western
perimeter is made up of the seawall which previously
separated the Orwell Estuary from the farm land. A new
counter-wall was created around the northern, eastern
and southern perimeters of the land.

One of the required criteria for the site was that no more
than 30% of its area should develop into saltmarsh.

At least 70 % of the realignment area was, therefore,
designed to be below the level of +3.5m Chart Datum
(CD), as saltmarsh is estimated to develop at levels higher
than +3.5 m CD. The entrance (i.e. the breach in the sea
wall) was designed at +1.5 m CD to enable the site to
completely drain at low tide.

Maintenance dredged material (fine mud) from the
channel in the lower Orwell Estuary was pumped into
the site to provide a suitable substratum for colonisation
of estuarine flora and fauna. Approximately 35,000

m?3 of dredged material was pumped from a trailing
suction hopper dredger, through a floating pipeline
(which entered the site through the breach) to a floating
pontoon. At high water, the material on the pontoon
was deposited in four locations, from where it was
spread out over the site. The dredged material formed
a layer approximately 30 to 50 cm deep above the
underlying soil and a series of mini-bunds were created
throughout the site, to retain the dredged material and
to allow access for surveying.

As part of the original agreement, a 10-year monitoring
programme was conducting following scheme
implementation to monitor a number of physical,
chemical and biological factors to determine the long-
term success of the scheme.
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Progression of the Trimley managed realignment scheme during the 10-year monitoring programme (2001-2010)

Benefits

e Since construction, the benthic community has
increased in species richness, abundance and
diversity as the site has developed.

e The diversity and density of saltmarsh plants
on the Trimley managed realignment site has
increased significantly since construction. The
distribution of saltmarsh over the site is uneven
and some areas support much larger areas
of vegetation than others, particularly the
northern extent of the site. The saltmarsh area is
expanding slightly.

o Of the species which qualify for international
status as part of the Stour and Orwell SPA, there
were increases in numbers of five species in
2009/10 including black-tailed godwit, dunlin,
grey plover, knot and redshank. The site is
functioning well as a SPA habitat.

Habitat creation around the opening
in the flood .efence
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Lessons Learnt

Recognition of the importance of monitoring in mitigation

For schemes with significant implications, the establishment of a participatory forum
Ensuring delivery and establishing trust are key to the success of such as scheme
Enabling shared decision-making amongst partner organisations

Delivery through existing management forums improves participatory engagement.

Project contact: Coastal and Marine Environment team, Royal HaskoningDHV.
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